Schedule of Key Datesand Deliverables

(Revised 10/31/03)

|EI Activities

Date

Release of Invitation for Expressions of Interest

August 15, 2003

Notice of Intention to Respond Form/Past Performance
References Due

September 5, 2003

Deadline for Submission of Written GLN Questions

September 5, 2003

Responses to GLN Questions Published

October 24, 2003

Written Responses to |ElI Technical Requirements Due

November 7, 2003

Written Responses to |El Pricing Proposal Due

November 7, 2003

Completed Financial Institution Questionnaire Due

November 7, 2003

Security Certification Statement Due

November 7, 2003

Complete Evaluation of Responses

December 5, 2003

Announcement of FlIs Selected As QLPs*

December 19, 2003

Signing of DFAs

January 12, 2004

Continuity of Operations Plan

April 14, 2004

On-Site Security Reviews of QLPs

January 2004 — April 2004

Security Deliverables

Outline of Security Awareness Program January 20, 2004
Facility Security Plan February 23, 2004
Occupant Emergency Plan April 14, 2004

Facility Blueprint
A. Initia Facility Blueprint
B. Fina Facility Blueprint

A. January 23, 2004
B. July 7, 2004

Completion of Security Awareness Training

March 1, 2004

*Note: Selections are contingent upon, and subject to, acceptable Security Documents, as well

as certification of satisfactory Physical and Personnel security reviews conducted by FMS.




